

INS Latvia

Workplan and time schedule

Proposed main activities	2021												2022	
	02	03	04	05	06	07	08	09	10	11	12	01	02	
Establishing the TWG	X													
Registering the TWG	X													
Establishing Advisory Group		X												
Stakeholder mapping		X												
Preparing first INS draft		X	X											
Requesting advise of the Advisory Group on specific aspects/key indicators of the INS first draft			X											
Finalizing the INS first draft based on feedback from CB Advisory Group			X											
Translating INS first draft into Latvian			X											
60-day local consultation				X	X									
Online stakeholder meeting				X										
Translating the received feedback into English language					X	X								
Compiling, analyzing stakeholder feedback and preparing final draft						X								
Requesting feedback of CB Advisory Group						X								
Finalizing INS draft based on stakeholder & Advisory Group feedback						X								
Submitting INS final draft to PSU approval process						X								
PSU first assessment							X							
Amending final draft based on PSU feedback							X							
PSU final assessment								X						
Submitting INS final draft to PSC									X					
Approval by PSC											X			
Closing PSC conditions											X	X		
Translating the amended modifications in approved INS to Latvian												X	X	
Publishing approved INS													X	

FSC's responsibility

TWG's responsibility